BI 099 CO 03 - Riprap Eastbound Abutment

Max J. Kuney
Group 1
Date Amount
8/2/19 $188.79
$188.79
Ledger # Item | | Group
ol CO 03 - Riprap Eastbound Abutment $188.79
|7EM BFoI99
Est. 13 Prepared By / Date Checked By / Date
W 2N 2o Kt 3:-\z20
CAPS Entry By / Date CAPS Verified By / Date
[V Pholzzo | DKM 3.17.20




Washington State
Department of Transportation

A
/4

Contract: 009385 - 1-90, BULLFROG RD VIC - CONCRETE REHAB, Prime: MAX J. KUNEY COMPANY
BRIDGE DEC
Item No: 0099 - CO 3-RIPRAP EASTBOUND ABUTMENT Done By: MAX J. KUNEY COMPANY
Work: Create 2X6 Pad Date: August 02, 2019 Sheet:
- Labor Worked:
Worker Name Occupation Grp Rates Hours
Reg oIT DIT Reg O/T DIT
McDonald, James LABORER 1 $57.18 $78.63 5100.08 2 0 0
Porter, Todd LABORER FOREMAN 1 $61.57 $85.27 5108.97 0.5 0 0
Subtotal
Overhead / Profit 29%
Labor Total
Equipment Worked:
Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan
p Rate Rate Hour dby

OPCOS FORKLIFT CATERPILLER TL943 20194.0-4.4 Mton 1

* Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00

Tuesday, March 10, 2020 12:40 PM

$25.50 $12.75 0.05 0
Subtotal

Overhead / Profit 21%

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

Daily Report of Force Account Worked

1

Total

$114.36
$30.79

$145.15
$42.09

$187.24

Total

$1.28
$1.28

$0.27

$1.55

$188.79
$0.00

$188.79
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-7- Washington State
\// 4 D:mmont of Transportation Daily Report of Force Account Worked

Contract Number Date Itern Number ltem Name

£ Mon. 8/2/19 CO#> CC) 9> COS- BiPRAP elrRoun® pRuTHEsT
Prime Contractor Subcontractor/Lower Tier Subcontractor

Max J Kuney

Line / Station Group Basis of Materials Acceptance r RAMS Number

~JE 89+10 01 N/A N/A

Description of Work Performed

Start: 8:00 AM Stop: 9:30 PM and Start: 12:30 PM to 1:00 PM.

Create a 2 ft x 6 ft pad in the CSBC at the SE corner of the east abutment stem wall and place one
ecology block to prevent the surfacing material from falling down the slope.

This is an area of Protested Work.

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T. Reg Standby Idie
1 LABOR
2 | James McDonald Laborer 2.0
3 | Todd Porter Labor Foreman 05
4
5
B EQUIPMENT
7 Hand tools Iron bar and shovel
8 | #9 Cat TL943 articulating .
boom fork lift Rental Invoice 0.5
9
10
"
12 MATERIALS
13 (1) Ecology Block 2ftx2ftx6 ft
14
15
Calculated By | Date Checked By ] Date
Jop Lund 8/2/19 Total
\ [ Y
Inspey l_or's S@Rétuw Contractor's Rep| ntative-Signature Title "...___ R
M( | s o 2l Doupel .
N |
N\

DOT  Form 422-008
Rev. 06/2016



